

**BIAM Foundation**  
63 New Eskaton, Dhaka  
**Annual Procurement Plan(2023-2024)**

Budget: Revenue

Ministry/Division: Ministry of Public Administration

Agency:N/A

Procuring Entity Name & Code: Director(Admin) & Director (Education)

Package no	Description of Procurement Package <b>Goods &amp; SERVICE</b>	Unit	Quantity	Procurement Method & Type	Concrat Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel(If applicable )	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Supply of hostel goods at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	30.0	Planned Dates		16-Aug-23	5-Sep-23	13-Sep-23	16-Sep-23	16-Sep-23	20-Sep-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 2	Supply of Text Book, Note Book and Dairy at BIAM School	L/S	L/S	OTM	Director(Edu)	Funded by Edu. Dep.	100.0	Planned Dates		16-Aug-23	5-Sep-23	13-Sep-23	16-Sep-23	16-Sep-23	20-Sep-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 3	Supply of Stationery, Electronic & Cleaning Materials at BIAM Foundation, Dhaka.	L/S	L/S	LTM/OTM	Director(Ad)	GOB/Own	15.0	Planned Dates		20-Aug-23	10-Sep-23	13-Sep-23	16-Sep-23	19-Sep-23	25-Sep-23	20	45
								Planned Days		0	8	5	3	0	4		
								Actual Dates									
GD 4	Supply and installation of AC at BIAM Foundation, Dhaka.	L/S	L/S	RFQM	Director(Ad)	GOB/Own	3.0	Planned Dates		13-Feb-24	22-Feb-24	27-Feb-23	2-Mar-23	2-Mar-23	6-Mar-24	20	45
								Planned Days		0	8	5	3	0	4		
								Actual Dates									
GD 5	Supply of Sofa for Lobby at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	5.0	Planned Dates		1-Nov-23	20-Nov-23	28-Nov-23	11-Dec-23	11-Dec-23	15-Dec-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 6	Supply of Dress for staff at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	7.0	Planned Dates		1-Sep-23	20-Sep-23	28-Sep-23	11-Oct-23	11-Oct-23	15-Oct-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 7	Supply of Crockeries for Canteen at BIAM Foundation, Dhaka.	L/S	L/S	RFQM	Director(Ad)	GOB/Own	3.0	Planned Dates		13-Feb-24	22-Feb-24	27-Feb-23	2-Mar-23	2-Mar-23	6-Mar-24	20	45
								Planned Days		0	8	5	3	0	4		
								Actual Dates									
GD 8	Supply of Furniture for Canteen at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	8.0	Planned Dates		1-Sep-23	20-Sep-23	28-Sep-23	11-Oct-23	11-Oct-23	15-Oct-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 9	Supply of Computer Table for Lab at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	8.0	Planned Dates		1-Sep-23	20-Sep-23	28-Sep-23	11-Oct-23	11-Oct-23	15-Oct-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
GD 10	Supply of USB Hub, Printer & Other Accessories at BIAM Foundation, Dhaka.	L/S	L/S	RFQM	Director(Ad)	GOB/Own	3.0	Planned Dates		1-Sep-23	20-Sep-23	28-Sep-23	11-Oct-23	11-Oct-23	15-Oct-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
SER 1	Purchase Customized Software	L/S	L/S	OTM	Director(Ad)	GOB/Own	5.0	Planned Dates		1-Nov-23	20-Nov-23	28-Nov-23	11-Dec-23	11-Dec-23	15-Dec-23	35	45
								Planned Days		0	20	8	3	0	4		
								Actual Dates									
<b>Total Value of Works &amp; Goods Procurement =</b>							<b>187.0</b>										

MA AC

AD

**BIAM Foundation**  
63 New Eskaton, Dhaka  
**Annual Procurement Plan(2023-2024)**

Budget: Revenue

Ministry/Division: Ministry of Public Administration

Agency:N/A

Procuring Entity Name & Code: Director(Admin)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Concrat Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advirtise Prequel(if applicable)	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Kitchen renovation at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	10.0	Planned Dates		30-Aug-23	20-Sep-23	28-Sep-23	30-Sep-23	31-Aug-23	4-Oct-23		
								Planned Days		0	20	8	3	0	4	35	45
								Actual Dates									
WD 2	Prayer Room renovation at BIAM Foundation, Dhaka.	L/S	L/S	RFQM	Director(Ad)	GOB/Own	6.0	Planned Dates		2-Sep-23	10-Sep-23	15-Sep-23	18-Sep-23	18-Sep-23	89/22/2023		
								Planned Days		0	8	5	3	0	4	20	45
								Actual Dates									
WD 3	Office Room renovation at BIAM Foundation, Dhaka.	L/S	L/S	OTM	Director(Ad)	GOB/Own	13.0	Planned Dates		15-Nov-23	5-Dec-23	13-Dec-23	17-Dec-23	17-Dec-23	21-Dec-23		
								Planned Days		0	20	8	3	0	4	35	45
								Actual Dates									
WD 4	Sand filling at basement of existing buildings at BIAM Foundation, Dhaka.	L/S	L/S	RFQM	Director(Ad)	GOB/Own	6.0	Planned Dates		2-Jan-24	10-Jan-24	15-Jan-24	18-Jan-24	18-Jan-24	22-Jan-24		
								Planned Days		0	8	5	3	0	4	20	45
								Actual Dates									
WD 5	Construction of a classroom with veranda and washroom facilities at BIAM Foundation,	L/S	L/S	OTM	Director(Ad)	Funded by School	17.0	Planned Dates		3-Dec-23	23-Dec-23	31-Dec-23	3-Jan-24	3-Jan-24	7-Jan-24		
								Planned Days		0	20	8	3	0	4	35	45
								Actual Dates									
WD 6	Repair and renovation of sound & light system at auditorium of BIAM	L/S	L/S	RFQM	Director(Ad)	GOB/Own	4.0	Planned Dates		3-Dec-23	23-Dec-23	31-Dec-23	3-Jan-24	3-Jan-24	7-Jan-24		
								Planned Days		0	20	8	3	0	4	35	45
								Actual Dates									
<b>Total Value of Works &amp; Goods Procurement =</b>							<b>56.0</b>										

*Handwritten signature*  
২৩/০৭/২০২৬  
আবদুল্লাহ আল রাশেদ  
উপ-সহকারী প্রকৌশলী

*Handwritten signature*  
মোঃ আবদুল হক শাহ  
প্রশাসনিক কর্মকর্তা  
বিয়াম ফাউন্ডেশন, ঢাকা

*Handwritten signature*  
২৩/৭/২০২৩  
মোঃ খায়রুল ইসলাম  
হিসাব রক্ষণকর্মকর্তা  
বিয়াম ফাউন্ডেশন, ঢাকা

*Handwritten signature*  
২৩/০৭/২৬  
M MOSTOFA KAMAL  
Assistant Engineer  
BIAM Foundation, Dhaka

*Handwritten signature*  
২৩/০৭/২৩  
আবু হানিফ টিপু  
সহকারী পরিচালক (প্রশাসন)  
বিয়াম ফাউন্ডেশন, ঢাকা

*Handwritten signature*