


Annual Procurement Plan


Ministry/Division : Ministry of Public Administration
 Agency : Bangladesh Institute of Administration and Management (BIAM) Foundation
 Procuring Entity : Bangladesh Institute of Administration and Management (BIAM) Foundation


Budget: Revenue


Year : 2021-2022

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time Code for Process	Not used in Goods	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
✓ Works 1	Renovation of Kornufuli Canteen & Fast food Aria	-	LS	RFQ	HOPE	GOB	5.00	Planned Dates		1-Dec-21	15-Dec-21	25-Dec-21	28-Dec-21	30-Dec-21	31-Dec-21		
								Planned Days		0	15	10	3	2	1	31	45
								Actual Dates									
✓ Works 2	Substation Maintenance	-	LS	RFQ	HOPE	GOB	3.00	Planned Dates		15-Jan-22	10-Feb-22	25-Feb-22	28-Feb-22	3-Mar-22	8-Mar-22		
								Planned Days		0	25	15	3	3	5	51	45
								Actual Dates									
✓ Goods 1	Kitchen Appliances (Crockeries)	-	LS	RFQ	HOPE	GOB	3.00	Planned Dates		15-Jan-22	10-Feb-22	25-Feb-22	28-Feb-22	3-Mar-22	8-Mar-22		
								Planned Days		0	25	15	3	3	5	36	60
								Actual Dates									
✓ Goods 2	Kitchen Appliances (Machineries)	-	LS	RFQ	HOPE	GOB	3.00	Planned Dates		1-Jan-22	15-Jan-22	25-Jan-22	28-Jan-22	31-Jan-22	5-Feb-22		
								Planned Days		0	15	10	3	3	5	36	60
								Actual Dates									
✓ Goods 3	Hostel goods	-	LS	OTM	HOPE	GOB	5.00	Planned Dates		15-Jan-22	10-Feb-22	25-Feb-22	28-Feb-22	3-Mar-22	8-Mar-22		
								Planned Days		0	25	15	3	3	5	51	120
								Actual Dates									
✓ Goods 4	Monitor, Interactive Flat Panel & Telephone set	-	LS	OTM	HOPE	GOB	20.20	Planned Dates		1-Jan-22	15-Jan-22	25-Jan-22	28-Jan-22	31-Jan-22	5-Feb-22		
								Planned Days		0	15	10	3	3	5	36	60
								Actual Dates									
✓ Goods 5	Polycon Camara, Video confarance system & Trolley Speaker with miero phone	-	LS	OTM	HOPE	GOB	3.80	Planned Dates		1-Jan-22	15-Jan-22	25-Jan-22	28-Jan-22	31-Jan-22	5-Feb-22		
								Planned Days		0	15	10	3	3	5	36	60
								Actual Dates									
✓ Goods 6	Enterprice Printer	-	LS	RFQ	HOPE	GOB	1.50	Planned Dates		15-Jan-22	1-Feb-22	25-Feb-22	28-Feb-22	3-Mar-22	8-Mar-22		
								Planned Days		0	25	15	3	3	5	51	60
								Actual Dates									
Total value of Works Procurement (BDT)							44.50										


 28/9/22
 আবদুল হাকিম আল রাশেদ
 উপ-সহকারী প্রকৌশলী


 28/9/22
MD. BASEDUL ISLAM
 Assistant Programmer
 BIAM Foundation, Dhaka


 28/9/22
MD. MOSTOFA KAMAL
 Assistant Engineer
 BIAM Foundation, Dhaka


 28/9/2022
 মোঃ আবদুল মান্নান
 পরিচালক (অর্থ)
 বিমান কন্ট্রোলেশন, ঢাকা